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1. HEADING 304866

DATE.: June 19, 1997

SUBJECT:  Pollution Report for the Dayton Electroplate Site, Dayton, Montgomery County,

Ohio.

FROM: Steve Renninger, OSC, U.S. EPA, Region V ERB, Cincinnati, OH (ERU/REGYV)

TO: K. Mould, USEPA, OSWER, Wash. DC.............coooii (VIALAN)
R. Karl, Chief, ERB, Chicago, IL............cccocooniniiiiiiiiiiiirc e (VIALAN)
J. El-Zein, Chief, RS-1, Grosse Ile, MI................cccoooiiiii (VIALAN)
A. Lilly, ESS, Chicago, IL........c.ccooiiniiiie (VIALAN)
G. Narsete, Ofc Pub Affairs, Chicago, IL..................ccccooeeiiiiiii (VIA LAN)
J. DeLeon, USEPA, ORC, Chicago, IL.............c.oooeiiiiiiniii (VIALAN)
E. Rothschild, Ohio EPA, Dayton, OH................ccccoiviiii, (5132856249)
D. Combs, Ohio EPA, Dayton, OH...............o.oooiiiii (5132856404)
C. Morton, Ohio EPA, DERR, Columbus, OH...............cc.cocooenin. (6146443250)
K. Clouse, Ohio EPA, DERR, Columbus, OH........................o.o.e. (6146443250)
D. Hall, City of Dayton, Env. Mang., Dayton, OH........................... (5132282833)
A. Steele, Dayton Fire Dept., Dayton, OH...............c..coccooviiniinn (5134434519)
N. Zebrowski, City of Dayton, Code Enf., Dayton, OH................... (5134434294)
B. Ring, Dayton Haz-Mat Coordinator, Dayton, OH...................... (5138544721)

POLREP NO. 9 - FINAL

I1. BACKGROUND

Site No: A562

Response Authority: CERCLA

NPL Status: None

Start Date: January 3, 1997
Completion Date: June 18, 1997
Latitude: 39'46.724" North
Longitude: 84'09.762" West
CERCLA Incident Category: Removal

1. SITE INFORMATION

A. Background:
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IV.

Refer to POLREDP 1 for site background information.
B. Site Location/Description:

The DE site is located at 1030 Valley Street, Montgomery County, Ohio. The DE site is
located in an industrial/residential area within the northeast area of Dayton, Ohio. The DE

site occupies approximately 4 acres bordered by Valley Street and State Route 4. The DE

site includes two site buildings covering 60,000 square feet and four separate plating lines.

RESPONSE INFORMATION
A Current Situation:

Abandoned wastes on site included acids, cyanides, caustics, flammable liquids, and
mercury. Site security was initiated on January 3, 1997 due to vandalism and trespassing.
On January 9, 1997, the Superfund Technical Assistance and Response Team (START)
with assistance from the ERCS contractor initiated sampling and documentation of all
wastes on site. Hazard categorization began on January 20, 1997 and was completed on
January 24, 1997. An ERCS crew was mobilized on February 4, 1997 to begin containing
the wastes and preparing them for transportation and disposal off site. Transformers,
debris, and base-neutral liquid transported for off-site disposal between 2/4-2/17.
Chromic acid liquid, caustic liquid, base-neutral liquid, hazardous waste, debris, and used
PPE were transported off site for disposal between 2/18-3/3, 1997. Flammable liquid and
solid, base-neutral liquid, empty drums, a mercury lab-pack, cyanide solid, potassium
permanganate solid, and hydrogen peroxide liquid were transported off site for disposal
between 3/4-3/19, 1997. Plating lines and tanks have been removed from the buildings
and transported off site with debris. The elevated dryers from each plating line have been
removed and floors have been decontaminated. No hazardous wastes remain on site. All
equipment and personnel have been demobilized.

B. Actions Taken:

May 24-27, 1997 - No on-site work was scheduled. Twenty-four hour site security
remained to cover off-site hours.

May 28, 1997 - Continued to cut large tank in building 2. Completed cutting tank in
building 3 and initiated demolition of dryer located in building 3. Initiated removal of
underground waste piping running from building 2 to building 1. The piping was run
through larger diameter “pipe sleeves” and could be pulled out and cut. Two 30-yard
roll-off boxes of debris were transported off site. Analytical results from the plater 2
concrete pad cores were received.

May 29, 1997 - Completed the demolition of building 2 tank and removal of underground
pipes. Continued demolition on building 3 dryer and initiated demolition of the building 2
dryer. Loose debris around plater 2 was removed. The chrome contaminated areas of the
plater 2 concrete pad were visibly evident once debris was removed and corresponded
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with analytical results from samples taken on April 1, 1997 and May 19, 1997. Two
30-yard roll-off boxes of contaminated debris were transported off site for disposal.

May 30, 1997 - Continued removal of building 2 and 3 dryers. A jackhammer was
mobilized to remove the visually contaminated areas of the plater 2 concrete pad. Loose
debris was removed from around plater 3. Four 30-yard roll-off boxes of contaminated
debris were transported off site for disposal.

May 31-June 1, 1997 - No work occurred, security was on site.

June 2, 1997 - Continued removal of dryers in buildings 2 and 3. The Baker Tank was
filled with water pumped from the floor drains in building 2. Two boxes of
contaminated debris were transported off site for disposal.

June 3, 1997 - Completed demolition and removal of dryers from buildings 2 and 3.
Initiated cutting of contaminated metal from plating line supports and ceiling conveyor

tracks in building 2. Two 30-yard roll-off boxes of contaminated debris were transported
off site.

June 4, 1997 - Initiated demolition of dryer in building 1. Completed cutting of ceiling
pipes and conveyor in building 2. Continued to clean building 2 and 3 floors in
preparation for decontamination using 3000 psi hot water pressure washers with decon
solution. Three 30-yard roll-off boxes were transported off site to a disposal facility.

June 5, 1997 - Completed demolition of building 1 dryer. Initiated decontamination of
platers 2 and 3 and began cutting ceiling pipes from building 3. A tanker of base-neutral
liquid (4,716 gallons) was transported off site for disposal. Three 30-yard roll-off boxes
of contaminated debris were transported for disposal. The OEPA was on site to sample
the bottom of the deteriorated manhole which was located closest to the wastewater
treatment room.

June 6, 1997 - Continued decon of platers 2 and 3 and cutting of pipe from building 3.
Two 30-vard roll-off boxes were transported for disposal.

June 7-8, 1997 - No work occurred, security was on site.

June 9, 1997 - Completed decon of plater 2 and 3 and initiated decon of building 3 floor.
Six yards of concrete was delivered to site to fill the manhole closest to the wastewater
treatment room and several drain pits located around site.

June 10, 1997 - Continued decon of building 3 floor. One load of base-neutral liquid
(3,200 gallons) was transported for disposal. Three 30-yard roll-off boxes of
contaminated debris were transported off site. Initiated equipment demobilization.

June 11, 1997 - Completed decon of building 3 and 1 floors. One 30-yard roll-off box of
contaminated debris was transported for disposal.
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° June 12, 1997 - The last load of base-neutral liquid (1,709 gallons) was transported off
site and the Baker Tank was decontaminated and demobilized. One 30-yard roll-off box
was transported for disposal. One 30-yard box of spent PPE was transported to a special
waste landfill. The OSC walked members of the Dayton Fire Department through the on
site buildings. The City of Dayton was on site to walk through the buildings with a
potential tenant as part of Brownsfield program.

° June 13-16, 1997 - No work occurred, security was on site.

° June 17, 1997 - All equipment, except EPA trailer, was demobilized. Hasps and locks
were placed on all exterior and some interior doors of the buildings. Broken windows,
missing or weak doorways were boarded up. All personnel were demobilized. Site keys
forwarded to bankruptcy trustee and City of Dayton to maintain site security.

° June 18, 1997 - The last trailer was demobilized from site. Electricians were on site to
disconnect electrical power. Security was no longer retained on site.

C. Next Steps:

° The OSC report is being prepared. No further Federal response activities are anticipated.
D. Key Issues:

® None.

V. COST INFORMATION
° Estimated costs as of June 18, 1997:

BudgetCost to Date Remaining

Smith Technology 1,000,000 838,366 161,634
START 70,500 48,130 22,370
EPA Direct 39,600 19,286 20,314
Total 1,090,100 905,782 204,318

The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.



